

Didi Trace Bi-Weekly Progress Report

Project: Didi Trace

Reporting Period: Last Two Weeks

Role: Product Manager / Product Designer

1. Overview

Over the past two weeks, I continued working on the **Didi Trace** application, focusing on completing the major user flows and designing the key features required by field workers. The work involved designing screens, refining the user experience, and ensuring that the application supports the activities of field workers involved in farm tracing.

2. Work Completed

1. Farmers List

Designed the **Farmers List** screens to allow field workers to easily view and manage farmers they have registered or traced.

2. User Profile

Designed the **User Profile** section with key account management features, including:

- Change language
- Help and support
- Logout

3. Farm Mapping

Worked on the **Farm Mapping** screen, which will enable field workers to map and capture the location of farms during the tracing process.

4. Adding New Farmers and Farms

Designed the workflow for **adding new farmers and farms**, allowing field workers to register farmer information and capture the required farm details during field operations.

5. Benefits and Earnings

Designed the **Benefits** screens to allow field workers to monitor the amount they have earned based on the number of farms they have successfully traced.

The feature also includes the ability for field workers to **request withdrawals** of their accumulated earnings.

3. Challenges Encountered

Network and Electricity Issues

Network connectivity and electricity interruptions continued to affect the workflow and productivity during the design process. These challenges occasionally caused delays and made it difficult to maintain a consistent working schedule.

4. Key Achievements

During the two-week period, significant progress was made toward completing the Didi Trace product design. The major user flows and core features required by field workers have been designed, providing a more complete and structured product experience.

The work has also brought the application closer to the development stage, with the major screens and functionalities now ready for review and handoff.

5. Next Tasks

The following tasks will be prioritized:

1. Developer Handoff

Prepare and hand off the completed **Didi Trace designs to the development team** so that implementation can begin.

This will include:

- Final UI designs
- Design system and components
- User flows
- Relevant design specifications
- Clarification of feature requirements where necessary

2. Trace Forum Website

Commence work on the **Trace Forum website**, beginning with understanding the requirements, defining the structure, and initiating the design process.

6. Conclusion

The past two weeks have been productive, with substantial progress made toward completing the Didi Trace application. The key features for farmers, field workers, farm mapping, earnings, and account management have been designed.

The immediate priority is now to ensure a smooth transition from **design to development** while commencing the design and development planning for the **Trace Forum website**.