
WEEKLY PROGRESS REPORT

Didi Agric — Internal Report

Name	Ramish Benoit
Role	Product Manager/Designer
Project / Focus Area	Didi Trace Mobile Design
Reporting Period	Week of: 10 – 15 August 2026 and August 17 - 22
Submitted to	Brandon Mokeba Itor, COO

1. Overview

Over the past two weeks, I continued working on the Didi Trace application, focusing on completing the major user flows and designing the key features required by field workers. The work involved designing screens, refining the user experience, and ensuring that the application supports the activities of field workers involved in farm tracing.

2. Work Completed

List everything you completed or meaningfully moved forward. Number each item and give it a brief title, then one to two sentences of detail.

1. Farmers List

Designed the Farmers List screens to allow field workers to easily view and manage farmers they have registered or traced.

2. User Profile

Designed the User Profile section with key account management features, including:

- Change language
- Help and support
- Logout

3. Farm Mapping

Worked on the Farm Mapping screen, which will enable field workers to map and capture the location of farms during the tracing process.

4. Adding New Farmers and Farms

Designed the workflow for adding new farmers and farms, allowing field workers to register farmer information and capture the required farm details during field operations.

5. Benefits and Earnings

Designed the Benefits screens to allow field workers to monitor the amount they have earned based on the number of farms they have successfully traced.

The feature also includes the ability for field workers to request withdrawals of their accumulated earnings.

3. Challenges Encountered

1. Network and Electricity Issues

Network connectivity and electricity interruptions continued to affect the workflow and productivity during the design process. These challenges occasionally caused delays and made it difficult to maintain a consistent working schedule.

4. Goals for This Week

- ▶ Developer handoff: Prepare and hand off the completed Didi Trace designs to the development team so that implementation can begin.
- ▶ Clarification of feature requirements where necessary
- ▶ Commence work on the Trace Forum website, beginning with understanding the requirements, defining the structure, and initiating the design process.
- ▶ [Goal 3 — specific and deliverable]

5. Conclusion

The past two weeks have been productive, with substantial progress made toward completing the Didi Trace application. The key features for farmers, field workers, farm mapping, earnings, and account management have been designed.

The immediate priority is now to ensure a smooth transition from design to development while commencing the design and development planning for the Trace Forum website.

Submitted by: Ramish Benoit

Date: 24th August 2026